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2 September 1971

U. 8. Government

Gentlemen:

o TAT
Reference: Contract S

In reference to the above contract, has incurred additional standby STAT

time at the installation site during The period of August 22, 1971 through
August 29, 1971. This standby time is caused by the room environment
not meeting specifications. I__y_l;is attempting to work and progress with
the installation in every area possible.

The lost time by :lpersonnel for the period of August 22, 1971,
through August 29, 1971, is as follows:

August 23 : 8 hours
August 24 - ' 27 hours
August 25 16 hours
August 26 : 27 hours
: August 27 : 8 hours
' Total Time Involved ‘ 86 hours

Total Per Diem days lost 8

The détailed cost of this period of time, August 22, 1971, through
August 29, 1971, is as follows:
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| addicional information you might require.

| . Very truly yours, P ' |
| ! :
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24 August 1971

U. S . Government

‘Gentlemen:

.In referchce 1o the above contract,q(a\s incurred additional standby time
‘at the installation site during the perio of August 9, 1971 through August 21,

1971. This standby time is caused by the room environment not meeting
specifications. |__L|is attempting to work and progress with the installation
in every area possible, and we are most anxious to complete our work at the

site.

personnel by day is as follows:

- August 9 18 hours

“August 10 22 hours

August 11, 17 hours

August 12 32 hours

August 13 ' 28 hours

August 16 : 39 hours

August 17 51 hours

August 18 o 38 hours

August 19 24 hours

; : August 20 24 hours

Lo ~-August 21 8 ‘hours

' “Total time involved 301 hours
Total Per Diem days lost 53

i

The detailed cost of this period of time, August 9, 1971 through
August 21, 1971, is as follows:
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Kin'dly note that the foregoing sfandby time is subsequent to the time
- summarized in our letter of August 13, 1971.

STAT management and technical personnel are avallable to furnish any
- additional information you mlght require.

- Very truly yours,

STAT

Vice President

WIW mt
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